
 
 City Manager’s Office 
 City of Frisco, Texas 
 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager  
  Ron Patterson, Assistant City Manager 
     
From: Ben Brezina, Assistant to the City Manager 
 
Date:  April 20, 2010 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number Two to the AIA Standard Form 
Agreement, document A101-2007, for Construction Services by 
and between the City of Frisco and McCarthy Building Services, 
Inc., for Construction Services for the Frisco Municipal Center 
Parking Garage. (Engineering/BB) 

 
 

 
Action Requested:       City Council consideration and approval of authorization for 
the City Manager to execute Change Order Number Two to the AIA Standard Form 
Agreement, document A101-2007, for Construction Services by and between the 
City of Frisco and McCarthy Building Services, Inc. of Dallas, Texas, in the amount of 
$22,771, for the construction of the Frisco Municipal Center Parking Garage.  
 
Background Information:  City Council awarded the $6,438,105 bid, Resolution 
Number 09-11-212, for the construction of the Frisco Municipal Center Parking 
Garage at their November 3, 2009 meeting.  City Council authorized Change Order 
Number One at their February 2, 2010 meeting.  Change Order Number One 
reduced the amount of the contract by ($20,000) from negotiations with Cambridge 
Architectural for the price of the wire mesh façade on the parking garage.   

 
The purpose of Change Order Number Two is to increase the amount of the contract 
for a change in the elevator machine room due to elevator manufacture 
recommendations, irrigation meter change for a remote controlled City meter, storm 
drain revisions, addition of an elevator sump pump, and a modification to the 
architectural mesh connection.   Execution of Change Order Number Two will 
increase the contract by $22,771 and the total contract cost would be increased to 
$6,440,876.  To date, there has been a net increase due to change orders of $2,771 
to the construction contract and it is still within the project budget. 
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Alternatives:  The City Council could consider the following alternatives: 
 

• City Council approval to authorize the City Manager to execute Change Order 
Number Two; 

• Input towards the discussion as desired; 
• Deny approval and send back to staff with direction. 

 
Financial Considerations: This Project will be funded from 2006 General Obligation 
Bonds as well as the 2009 Certificates of Obligation.   
 
Legal Review:  Not Applicable 

 
Supporting Documents:  Supporting documents include the following items: 

 

• Copy of Change Order Number Two. 
• Location Map 

 
Staff Recommendation:  Staff recommends authorizing the City Manager to 
execute Change Order Number Two to the AIA Standard Form Agreement, 
document A101-2007, for Construction Services by and between the City of Frisco 
and McCarthy Building Services, Inc., of Dallas, Texas, in the amount of $22,771, for 
the construction of the Frisco Municipal Center Parking Garage.  Staff will be 
available during the meeting to address the City Council’s questions relating to this 
agenda item. 


